GES DAAC Operations Status
Week ending Wednesday, 08/08/01 (Day 220)

Past Month

06/08-07/6 6A.04 install & checkout in TS2 Completed.

05/24 Oceans Request for 50 67 granules 67 granules completed (7/12).

07/10-07/16 6A.04 install & checkoutin TS1 Completed

07/10 MCST Special Request for DOY s 187, 192, 193 Completed 187. Received datafrom EDOS for 192 (7/17)
and 193 (7/18). Completed (7/23)

07/19 MCST Specia Reguest for DOYs 195 PGE02/1355 failed due to invalid MODO1 data. Completed

(7/25)

Current Month

Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY s 193-305) 22 compl ete days (459 granules, 3 failed)
22 partia days (335 granules)
Total: 797 granules of 2144 granules (37%)
06/12 Pushing Ancillary datato MODAPS Pushed days 064-110. (7/27)

06/18-07/13

Dashboard install & checkout in TS2

Postponed from 04/30-05/04. In progress

06/22

Repushing L1 data

Repushed 146-147, 159, 83, 89, 158, 160-161 Completed
(07/30)

07/16-07/20

6A.04 install & checkout in OPS

Began 7/18/01. Still working issues throughout the system
for both internal to ECS and interfaces with S4PM.

07/16 Begin Archive Migration in OPS Archive migration completed for TS2. Migration for TS1
in progress. Migration for OPS to follow.

07/26 MCST Special Request for DOYs 203 0950-1005

07/30-08/03 MOSS-4 Dry Run

08/01-08/08 MODAPS Push Request Days 189-195, 90, 160, 94-96, 153. Completed 90, 160,
94-96, 153 (08/08)

08/01-08/08 MCST Request Days 192, 220, 208, 213, 214. Completed 192. Requesting
LO data for 208. (08/08)

08/06-08/10 MOSS-4 Ongoing. GDAAC only performing data capture and

archive at thistime. Will perform processing at alater date.

08/07

Oceans request for 103 granules.

Complete 08/07.

Upcoming Plans

Date

Work Planned

Status

07/02-07/06

Dashboard install & checkout in TS1

07/09-07/13

Dashboard install & checkout in OPS

08/13-08/31

6A.05install & checkoutin TS2

09/04-09/07

6A.05 install & checkoutin TS1

09/10-09/14

6A.05 install & checkout in OPS




Release Notes for Aug 08, 2001 (220)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration
MoPGE02 072401172426 07/24/01 07/25/01 07/25/01 07/25/01 N/A N/A 07/25/01
3.0.0 072701173713 07727701 07/27/01 07727701 07/30/01 Superseded by N/A N/A
Withdrawn by patch
provider 073001122930
073001122930 07/30/01 07/30/01 07/30/01 07/30/01 N/A N/A 07/31/01
MyPGE02 Original 07/03/01 07/05/01 07/11/701 07/13/01 07/26/01'in 07/30/01 in 07/30/01in ECS
3.0.0 ECS ECS
MyPGEO3 Original 06/29/01 07/02/01 Superseded by patch N/A N/A N/A N/A
301 070901120506
070901120506 07/09/01 07/11/01 07/13/01 07/13/01 Superseded by N/A N/A
Showstopped patch
GSFcd02222 071601200114
071601200114 07717701 07717701 07/18/01 07/18/01 07/26/01in 07/30/01in 07/30/01in ECS
ECS ECS
MyPGEOL Original 06/30/01 07/02/01 07/03/01 Superseded by patch N/A N/A N/A
3.00 Showstopped 070301135621
GSFcd02019
070301135621 07/03/01 07/03/01 07/11/01 Superseded by patch N/A N/A N/A
Showstopped 071101205957
GSFcd02219
071101205957 07/12/01 07/12/01 07/1301 07/13/01 07/23/01'in 07/30/01 in 07/30/01in ECS
ECS ECS
MoPGE03 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/7A N/A
3.0.0 042101001229
042101001229 04721701 04724701 04/25/01 0472572001 05/03/01in ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05704701 Rejected Superseded by patch N/7A N/A N/A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01in ECS
05/16/01 in
S4PM
050701225400 05/07/01 Being processed N/7A N/7A N/A N/7A N/A
along with
051401235607
051401235607 05/14/01 Superseded by N/7A N/7A N/A N/A N/A
atch
0521%1132027
052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped TBD TBD
ECSed30967
M-API Original 04/27/01 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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